SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:31PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 634 Const Calendar Day: 79 Date: 22-Aug-2012 Wednesday

04-0120F4

. ) . 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored

Inspection Type:  Continuous Suspension Bridge

Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00

Federal ID:

Location:

Reviewer:  Awal, Mohammad Approved Date: 15-Oct-12 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary:
Tower Head Activities

ABF crews came to the site at 6;50 AM. Crews had to work on the tower head chimneys & work on the
diaphragm . They started at 7:00 AM.

Carlos had to work on the West chimney . He had to work on the F plate . Carlos had to clean , tap ,
ream , & paint the remaining misaligned holes . He started at 7:15 AM. He was done at 9:00 AM.

After that , he had to work install the permanent bolts , snug , mark 1/2 turn , & tension the bolts . He
started at 9:10 AM. He was done at 12:00 PM.

In the afternoon , he had to work on the longitudinal stiffeners in the West chimney . He had to place 2
lugs on the bottom of the stiffeners , mark the existing holes on the lugs , drill the 2 holes in both plates ,
install , & snug the bolts. He started at 12:40 PM. He was done at 5:00 PM.

Obra , Jeffery , & Roger had to work on the diaphragm . Crews had to install the remaining 16 mm.
bolts on the West side of the diaphragm . They started at 7:10 AM. Crews were done at 8:00 AM.

After that , crews had to work inside the North & West chimneys . They had to install the remaining
bolts on the side angles . They were done at 2:00 PM.

Then , crews had to snug , mark 1/2 turn , & tension the bolts . They started at 2:10 PM.

Anthony , Jacob , & Jonathon had to work on the South chimney . Crews had to install the remaining
bolts on the C & D plates , snug , mark 1/2 turn , & tension the bolts. They started at 7:10 AM. They were
done at 4,00 PM.

In addition to that , crews had to work with the other crews on the diaphragm & fly all the excess
materials out of the site .

They were done at 2:30 PM.

Anthony , Brain , & | had to test 10% of the bolts on the outside on C & D plates from the heads .
Crews started at 2:40 PM. They were done at 2:50 PM.

Casey & Augie had to work on the West angle . Crews had to set the angle on the top of the saddle
cover , install 16 mm. permanent bolts on the saddle cover plates , snug , & drill on the site the vertical
plates of the diaphragm . They started at 7:10 AM. Crews were done at 5:00 PM.

James & Drew had to work on the diaphragm . Crews had to install the remaining bolts in the East &
South chimneys . They started at 7;10 AM.
In addition to that , crews had to snug , mark 1/2 turn , & tension the bolts. Crews were done at 5:00

Jonathon , Brian , & | had to test 10% of the bolts inside the South chimney . Crews started at 1:50 PM.
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Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Daily Diary Report by Bid Item
Diary #: 634

Date: 22-Aug-2012

Wednesday

PM.

All crews had to wrap up their tools & equipments. They left at 5:10 PM. Jeffery left at 3:00 PM.

Victor , Jesus , & Jose had to work on the platform at 150 meters . Crews had to install the hand rails
on the top of the platform , install yoyo , & brace the platform . They started at 7:20 AM. Crews were done

at 11:00 AM.
04-0120F4 Bid Item: T-HEA-INW.078 Tower Head Internal Paint Tower NW
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP VICTOR HERNANDEZ 4.00 0.00 0.00 4.00 |:|
Semi-Skilled Laborer APP JOSE AVILA 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer APP JESUS RUIZ 4.00 0.00 0.00 4.00 D
Ironworker JNM JAMES WILKERSON 8.00 2.00 0.00 10.00 |:|
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker JNM JACOB MECHE 0.80 2.00 0.00 2.80 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
000 0.00 000 0.0 []
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